

**GOVERNMENT OF TELANGANA  
ABSTRACT**

Minor Irrigation – Nalgonda District – “Extension of Feeder Channel from Errakunta Maktha Anantharam(V) Bibinagar(M) to Buniyadigani cheru, Pahilwanpur(V), Voligonda(M) Nalgonda(Dist). (Both Reach-I & Reach-II)” for an amount of Rs. 1884.170 Lakhs,” – Revised Administrative Approval-II - Accorded – Orders - Issued.

---

**IRRIGATION & CAD (MI.T) DEPARTMENT**

**G.O.RT.No. 502**

**Dated: 19/05/2016**

**Read:-**

1. G.O. Rt. No. 392, I&CAD(MI.II), Deptt., Dated: 24.03.2005.
2. Govt. Memo. No. 29196/MI.II/2/2005-2, Dated: 22.09.2005.
3. G.O. Rt. No. 39, I&CAD(MI-IV), Deptt., Dated: 17.01.2014.
4. From the CE, MI(KB), Hyderabad, Lr. No. DCE-1/OT3/AEE1/ Buniyadigani Reach-I&II/2015, Dt.28.11.2015, 16.03.2016 & 30.04.2016.
5. From the Engineer-in-Chief (I.W), I&CAD Deptt., Hyderabad, Lr. No.ENC/IW/P&M/ EE.1/DEE/AEE.4/REs/ 37/16, Dt.02.03.2016

\*\*\*

**ORDER:-**

In the reference 1<sup>st</sup> read above the Government have accorded administrative approval for the work “Extension of Feeder Channel from Errakunta Maktha, Anantharam (V) Bibinagar (M) to Buniyadgani Cheru, Pahilwanpur (V) Voligonda (M) Nalgonda District” for an amount of Rs. 523.00 lakhs. In the reference 2<sup>nd</sup> read above the Government have permitted to execute the scheme by splitting into two reaches. In the reference 3<sup>rd</sup> read above the Government have accorded revised administrative approval for an amount of Rs. 1148.00 lakhs for the subject work.

2. In the reference 4<sup>th</sup> read above, the Chief Engineer, Minor Irrigation (KB), Hyderabad has requested to accord Revised Administrative approval-II for an amount of Rs.18,84,17,000/- for the work “Extension of Feeder Channel from Errakunta Maktha, Anantharam (V) Bibinagar (M) to Buniyadgani Cheru, Pahilwanpur (V) Voligonda (M) Nalgonda District.”

3. In the reference 5<sup>th</sup> read above, the Engineer – in -Chief (IW), Hyderabad has stated that, the meeting of the Committee of CEs held on 29.01.2016 to discuss the Revised Estimates, and observed that the deviations are that, in reach-I the Control Blasting is carried out as per the site conditions; Shifting of HT & LT lines are provided in the RE; Price escalation for Cement, Steel and Fuel; Increase in LS items such as VAT, Cess. The Committee examined the deviations and recommended the RE for the work “Extension of Feeder Channel from Errakunta Maktha Anantharam (V) Bibinagar (M) to Buniyadgani Cheru, Pahilwanpur (V) Voligonda (M) Nalgonda District” for an amount of Rs.18,84,17,000/- and requested for according revised administration approval-II.

(PTO)

4. Government after careful examination of the matter, hereby accord revised administrative approval-II for an amount of Rs. 18,84,17,000/- (Eighteen crore eighty four lakhs and seventeen thousand only) for the work "Extension of Feeder Channel from Errakunta Maktha Anantharam (V) Bibinagar (M) to Buniyadgani Cheru, Pahilwanpur (V) Voligonda (M) Nalgonda District", subject to ensuring the correct assessment of control blasting item quantities and its classification approved by competent authority as per conditions, procedures and rules in vogue, and to meeting the additional cost from the available budget only.

5. The expenditure sanctioned in para (4) above, shall be chargeable to the head of account "4702 COL on M.I. MH-101- GH-11 SH (12) -530 /531 Other Expenditure".

6. The Chief Engineer, Minor Irrigation (KB), Hyderabad shall take necessary action accordingly, complete the work within the stipulated period and furnish the Utilization Certificate to Government.

7. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.6154/323/A2/EBS.IX/2016, dt.16.05.2016.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**S.K. JOSHI  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Minor Irrigation (KB), Hyderabad.

**Copy to**

The Engineer – in-Chief (I.W), I&CAD, Deptt., Hyderabad

The District Collector, Nalgonda District.

The Accountant General, Telangana State, Hyderabad.

The Director of Works & Accounts, M.J. Market Road, Hyderabad.

The Finance (EBS.IX) Department.

The P.S. to Hon'ble Minister for Irrigation.

The P.S. to Special Chief Secretary to Government, I & CAD Department.

The PA to Joint Secretary to Govt (T), I&CAD Deptt.,

SF/SCs (C.No.2457/MI.T/A2/2016).

**//forwarded by order//**

**SECTION OFFICER**